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1 Other important observations

I conducted a walkthrough of the fabrication bays at approximately 10:30
am. | observed ZPMC perform splicing of 77-m Tower mock-up skin plates
using the SAW process. There were over 10 ZPMC personnel present
although | only observed one welder perform any welding at the time of
walkthrough. The welder had two helpers performing interpass cleaning.
The other ZPMC personnel appeared to be QC personnel or simply
observers. QA Inspector Alfredo Acunatold me that two welders were
performing welding on the 77-m Tower mock-up that day.

| walked through the OBG fabrication bays, but | observed that there was no
work being performed on the OBG by ZPMC today.

2 Meetings attended

| attended the ZPMC Daily Mesting at 3:00 pm. The meeting started 25
minutes late due to ZPMC'slate arrival. ZPMC was hot prepared to brief
the activities of the next day and was unable to give an accurate forecast of

the projected schedule over the weekend.

ZPMC expressed adesire to

begin conducting 24-hour operations although they were not able to tell us
what activities they had planned which would reguire non-stop work. After
along discussion about forecasting, ABF's Dave Williams decided that the
work schedule through the weekend would be between 7 am to 10 pm.
Throughout the meeting, Dave Williams and ABF's Nate Lindell were
visibly agitated at ZPMC's lack of coordination.

3 Key conversations ABF's Jeff Evans approached me regarding a dispute he had with ZPMC's
interpretation of the limits of heat straightening that do not require prior
Engineer approval. We decided to meet tomorrow to discuss how the
tolerances specified in the Special Provisions, page 154 should be applied.
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